

## IT Competitive Sourcing Data Gathering Schedule

Scoping/Planning Phase		
Site/Location	Purpose of Visit	Dates of Visit
Cincinnati, OH - Pre site visit Workshop	Pre site visit workshop to provide identified site POCs with Competitive Sourcing training, perform functional decomposition of IT function and prepare POCs for upcoming site visit and data collection needs	9/18/02 – 9/19/02
Albuquerque, NM	<ul style="list-style-type: none"> <li>Introduce workforce to Study Team and train them on Competitive Sourcing process</li> <li>Define expectations and perform Question and Answer session</li> <li>Conduct interviews with workforce</li> <li>Perform initial data collection</li> <li>Prepare site POC for future data needs and define next steps</li> </ul>	10/7/02 – 10/11/02
Chicago, IL		10/28/02 – 10/31/02
Golden, CO		11/4/02 – 11/8/02
Rocky Flats, CO		11/4/02 – 11/8/02

Data Gathering Phase		
Site/Location	Purpose of Visit	Dates of Visit
Las Vegas – Workshop	Pre site visit workshop to provide identified site POCs with Competitive Sourcing training, refine functional decomposition of IT function and prepare POCs for upcoming site visit and data collection needs	12/9/02 – 12/13/02
Richland	<ul style="list-style-type: none"> <li>Introduce workforce to Study Team and train them on Competitive Sourcing process</li> <li>Define expectations and perform Question and Answer session</li> <li>Conduct interviews with workforce</li> <li>Perform initial data collection</li> <li>Prepare site POC for future data needs and define next steps</li> </ul>	12/16/02 – 12/20/02
Idaho		1/6/03 – 1/10/03
Oakland		1/20/03 – 1/24/03
Las Vegas/Yucca Mountain		1/27/03 – 1/31/03
Oakridge - Workshop	Pre site visit workshop to provide identified site POCs with Competitive Sourcing training, refine functional decomposition of IT function and prepare POCs for upcoming site visit and data collection needs	2/3/03 – 2/7/03
Carlsbad	<ul style="list-style-type: none"> <li>Introduce workforce to Study Team and train them on Competitive Sourcing process</li> <li>Define expectations and perform Question and Answer session</li> <li>Conduct interviews with workforce</li> <li>Perform initial data collection</li> <li>Prepare site POC for future data needs and define next steps</li> </ul>	2/3/03 – 2/7/03
Savannah River		2/10/03 – 2/14/03
Oakridge/OSTI		3/10/03 – 3/14/03
New Orleans – Workshop		2/24/03 – 2/26/03
SPRO	<ul style="list-style-type: none"> <li>Introduce workforce to Study Team and train them on Competitive Sourcing process</li> <li>Define expectations and perform Question and Answer session</li> <li>Conduct interviews with workforce</li> <li>Perform initial data collection</li> <li>Prepare site POC for future data needs and define next steps</li> </ul>	2/26/03 – 2/28/03
NETL/Albany/Casper		3/17/03 – 3/21/03
Naval Reactors (Pitt/Sch)		TBD
Y-12		

Data Gathering Phase		
April – July 2003		
Headquarters –	Pre site visit briefing to provide identified POCs with Competitive Sourcing training, refine functional decomposition of IT function and prepare POCs for upcoming site visit and data collection needs	4/8/2003

Program Office	Schedule
Office of Civilian Radioactive Waste Management	4/21 – 22
Environmental Safety And Health	4/23 - 25
Energy Efficiency And Renewable Energy	4/29 - 30
Hearings And Appeals	5/1
Office Of Independent Oversight And Performance Assurance	5/2
Office of Science	5/6 - 9
Fossil Energy	5/12 - 14
Nuclear Energy, Science And Technology	5/13 - 14
Office of the Chief Information Officer	5/19 – 6/6
Counterintelligence	5/27
Economic Impact And Diversity	5/28
General Counsel	5/29
Intelligence	5/30
Energy Information Administration	6/2 - 6
National Nuclear Security Administration	6/9 - 20
Inspector General	6/11
Policy and International Affairs	6/12
Office Of Scientific And Technical Information	6/18
Worker And Community Transition	6/19
Environmental Management	6/23 - 27
Office of Management, Budget and Evaluation/Chief Financial Officer	6/23 - 27
Office Of Security	6/30 – 7/2

Revised 4/30/03