	Exhibit 300: Part I: Capital Asset Plan and Business Case (All Assets)




	Date of this Submission:
	

	Agency:
	

	Bureau:
	

	Location in the Budget:
	

	Account Title:
	

	Account Identification Code:
	

	Program Activity:
	

	Name of Investment:
	

	Unique Project (Investment) Identifier:

(For IT investment only, see section 53. For all other, use agency ID system.) UPI should be created the same for all investments.
	

	Investment Initiation Date:
	

	Investment Planned Completion Date:
	

	This Investment is:  Initial Concept
___ Planning___ Full Acquisition____ Steady State ____ Mixed Life Cycle____

	
	
	
	
	
	

	Investment/useful segment is funded:
	
	Incrementally
	
	Fully
	

	

	Was this investment approved by OMB for previous Year Budget Cycle?
	
	Yes
	
	No
	

	

	Did the Executive/Investment Review Committee approve funding for this investment this year?
	
	Yes
	
	No
	

	

	Did the CFO review the cost goal?
	
	Yes
	
	No
	

	

	Did the Procurement Executive review the acquisition strategy?
	
	Yes
	
	No
	

	

	Did the Project (Investment) Manager identified in section 1.D) review this?
	
	Yes
	
	No
	

	

	Is this investment included in your agency's annual performance plan or multiple‑agency annual performance plans?
	
	Yes
	
	No
	

	

	Does this investment support homeland security?
	
	Yes
	
	No
	

	

	If this investment supports homeland security, indicate by corresponding number which 

homeland security mission area(s) this investment supports? 
	

	1‑ Intelligence and Warning; 

2 ‑ Border and Transportation Security; 

3 ‑ Defending Against Catastrophic Threats; 

4 ‑ Protecting Critical Infrastructure and Key Assets; 

5 ‑ Emergency Preparedness and Response; or 

6 ‑ Other
	
	
	
	
	

	

	Is this investment information technology?

(see section 53 for definition)
	
	Yes
	
	No
	

	

	For information technology investments only:
	
	
	
	
	

	a. Is this project (investment) a financial management system?

(see section 53.2 for definition)
	
	Yes
	
	No
	

	

	If so, does this project (investment) address a FFMIA compliance area?
	
	Yes
	
	No
	

	

	If yes, which compliance area?
	

	
	
	
	
	
	

	b. Does this investment implement electronic transaction or record keeping that is covered by the Government Paperwork Elimination Act (GPEA)?
	
	Yes
	
	No
	

	
	
	
	
	
	

	If so, is it included in your GPEA plan (and does not yet provide an electronic option)?
	
	Yes
	
	No
	

	
	
	
	
	
	

	Does the investment already provide an electronic option?
	
	Yes
	
	No
	

	
	
	
	
	
	

	c. If the investment administers information in identifiable form about members of the public, was a privacy impact assessment submitted via PIA@omb.eop.gov with a unique project (investment) identifier?
	
	Yes
	
	No
	

	
	
	
	
	
	

	d. Was this investment reviewed as part of the FY 2003 Federal Information Security Management Act review process?
	
	Yes
	
	No
	

	
	
	
	
	
	

	d. l If yes, were any weaknesses found?
	
	Yes
	
	No
	

	
	
	
	
	
	

	d.2 Have the weaknesses been incorporated into the agency's corrective action plans?
	
	Yes
	
	No
	

	
	
	
	
	
	

	e. Has this investment been identified as a national critical operation or asset by a Project Matrix review or other agency determination?
	
	Yes
	
	No
	

	
	
	
	
	
	

	e.1 If no, is this an agency mission critical or essential service,

system, operation, or asset (such as those documented in the agency's

COOP Plan), other than those identified as above as national critical

infrastructures?
	
	Yes
	
	No
	

	
	
	
	
	
	

	f. Was this investment included in a Performance Assessment Rating Tool (PART) Review?
	
	Yes
	
	No
	

	
	
	
	
	
	

	f.1. Does this investment address a weakness found during the PART Review?
	
	Yes
	
	No
	

	
	
	
	
	
	

	g Is this investment for new or renovation of federal building or facilities?
	
	Yes
	
	No
	

	
	
	
	
	
	

	g.1 If yes, are sustainable design practices included?
	
	Yes
	
	No
	

	
	
	
	
	
	

	g.2 If yes, is an ESPC being used to fund the requirement?
	
	Yes
	
	No
	

	
	
	
	
	
	

	h. Will you use Share-in-Savings Contract to support this investment?
	
	Yes
	
	No
	

	
	
	
	
	
	


	 SUMMARY OF SPENDING FOR PROJECT STAGES

(In Millions)

(Estimates for BY+1 and beyond are for planning purposes only 

and do not represent budget decisions)

	
	PY-1 and Earlier
	PY

2003
	CY

2004
	BY

2005
	BY+1

2006
	BY+2

2007
	BY+3

2008
	BY+4&

Beyond
	Total

	Planning:
	
	
	
	
	
	
	
	
	

	    Budgetary Resources
	
	
	
	
	
	
	
	
	

	    Outlays  
	
	
	
	
	
	
	
	
	

	Acquisition :
	
	
	
	
	
	
	
	
	

	   Budgetary Resources
	
	
	
	
	
	
	
	
	

	   Outlays
	
	
	
	
	
	
	
	
	

	Total, sum of stages: 
	
	
	
	
	
	
	
	
	

	   Budgetary Resources
	
	
	
	
	
	
	
	
	

	   Outlays
	
	
	
	
	
	
	
	
	

	Maintenance:
	
	
	
	
	
	
	
	
	

	    Budgetary Resources
	
	
	
	
	
	
	
	
	

	     Outlays
	
	
	
	
	
	
	
	
	

	Total, All Stages:
	
	
	
	
	
	
	
	
	

	    Budgetary Resources
	
	
	
	
	
	
	
	
	

	    Outlays
	
	
	
	
	
	
	
	
	

	Government FTE Costs
	
	
	
	
	
	
	
	
	


Note: Government FTE costs shall include government personnel considered direct and indirect labor in support of this investment. This includes the investment management IPT and any other government effort (e.g., programming effort for part of the overall investment, development effort) that contributes to the success of the investment. The costs include the salaries plus the fringe benefit rate of 32.8%. Agencies should reflect estimates of the costs of internal FTE supporting an IT investment, and should at a minimum include in FTE estimates of anyone spending more than 50% of their time supporting this investment. Persons working on more than one investment, whose contributions over all investments would exceed 50% of their overall time, should have their specific time allocated to each investment.

	FUNDING SOURCES

	Life Cycle Budget & Financing Name/Year
	1998
	1999
	2000
	2001
	2002
	2003
	2004
	2005
	2006
	2007
	2008
	2009
	2010
	2011
	2012
	2013
	Total

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


I. A. 
Investment Description

1.
Provide a brief description of this investment and its status through your capital planning and investment control (CPIC) or capital programming "control" review for the current cycle.

2.
What assumptions are made about this investment and why?

3.
Provide any other supporting information derived from research, interviews, and other documentation.

I.B.
Justification (All Assets)

In order for IT investments to successfully address support of the President's Management Agenda and justification of the investment, the investment should be collaborative and include industry, multiple agencies, State, local, or tribal governments, use e‑business technologies and be governed by citizen needs. If the investment is a steady state investment, then an E‑Gov strategy review is underway and includes all the necessary elements. If appropriate, this investment is fully aligned with one or more of the President's E‑Gov initiatives.

1.
How does this investment support your agency's mission and strategic goals and objectives?

2.
How does it support the strategic goals from the President's Management Agenda?

3.
Are there any alternative sources in the public or private sectors that could perform this function?

4.
If so, explain why your agency did not select one of these alternatives.

5.
Who are the customers for this investment?

6.
Who are the stakeholders of this investment?

7.
If this is a multi‑agency initiative, identify the agencies and organizations affected by this initiative.

7a.
If this is a multi‑agency initiative, discuss the partnering strategies you are implementing with the


participating agencies and organizations.

8.
How will this investment reduce costs or improve efficiencies?

9.
List all other assets that interface with this asset. Have these assets been reengineered as part of this investment? Yes/No

9.A
Have these assets been reengineered as part of this project? Yes/No

I.C.
Performance Goals and Measures (All Assets)

In order to successfully address this area of the business case, performance goals must be provided for the agency and be linked to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures must be provided. These goals need to map to the gap in the agency's strategic goals and obj ectives that this investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60%, increase citizen participation by 300% a year to achieve an overall citizen participation rate of 75% by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the completion date of the module or investment, or general goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use Table 1 below for reporting performance goals and measures for existing investments that were initiated prior to FY 2005. The table can be extended to include measures for years beyond FY 2004.

	Table 1

	Fiscal

Year
	Strategic

Goal(s)

Supported
	Existing

Baseline
	Planned

Performance

Improvement

Goal
	Actual

Performance

Improvement 

Results
	Planned

Performance

Metric
	Actual Performance

Metric Results

	2003
	
	
	
	
	
	

	2003
	
	
	
	
	
	

	2004
	
	
	
	
	
	

	2004
	
	
	
	
	
	


All new IT investments that are development, modernization, or enhancement (DME) for 2005 and beyond must use Table 2 and are required to use the FEA Performance Reference Model. The PRM Version 1.0, available at www.feapmo.gov, includes detailed guidance about how to incorporate PRM Indicators into the performance goals and measures table below. Please use the Table 2 and the PRM to identify the performance information that pertains to the major IT Investment. Ensure there is a complete tie‑in to the strategic goals and objectives described in section I.B.1.

	Table 2

	Fiscal

Year
	Measurement

Area
	Measurement

Category
	Measurement

Indicator
	Baseline
	Planned

Improvements

to the Baseline
	Actual

Results

	2005
	
	
	
	
	
	

	2005
	
	
	
	
	
	

	2006
	
	
	
	
	
	

	2006
	
	
	
	
	
	


I.D. Project Management (Investment Management) [All Assets]

The OMB Circular A‑11, Part 7, Capital Programming Guide, and the OPM Project Management Guidance "Interpretive Guidance for Project Manager Positions, discuss project management structures, responsibilities, and qualifications that contribute to successful achievement of cost, schedule, and performance goals.

	1. Is there a project (investment) manager assigned to the investment?
	
	Yes
	
	No
	

	
	
	
	
	
	

	If so, what is his/her name?
	

	
	
	
	
	
	

	1.A. Identify the members, roles, qualifications, ad contact information of the in‑house and contract project (investment) managers for this project (investment).


	
	
	
	
	

	2. Is there a contracting officer assigned to the project (investment)?
	
	Yes
	
	No
	

	
	
	
	
	
	

	If so, what is his/her name?
	

	
	
	
	
	
	

	3 . Is there an Integrated Project Team?
	
	Yes
	
	No
	

	
	
	
	
	
	

	3.A. If so, list the skill set represented.


	
	
	
	
	

	
	
	
	
	
	

	4. Is there a sponsor/owner for this investment?
	
	Yes
	
	No
	

	
	
	
	
	
	

	4.A. If so, identify the sponsor/process owner by name and title and provide contact information.


	
	
	
	
	

	
	
	
	
	
	


I.E. Alternatives Analysis [All Assets]

In order to successfully address this area of the business case, you must include three viable alternatives that were compared consistently, identify the alternative chosen, and provide benefits and reasons for your choice. Agency must identify all viable alternatives and then select and report details on the top three viable alternatives. Use OMB Circular A‑94 for all investments and the Clinger Cohen Act for IT investments for the critieria to be used for Benefit/Cost Analysis. Agency must include the minimum criteria to be applied in considering whether to undertake a particular investment, including criteria related to the quantitatively expressed projected net, risk‑adjusted return on investment, and specific quantitative and qualitative criteria for comparing and prioritizing alternative investments. For IT investments, agencies should use the Federal Enterprise Architecture (FEA) to identify potential alternatives for partnering or joint solutions that may be used to close the identified performance gap.

1.
Describe the alternative solutions you considered for accomplishing the agency strategic goals or for closing the performance gap that this investment was expected to address. Describe the results of the feasibility/performance/benefits analysis. Provide comparisons of the returns (financial and other) for each alternative.

I.A.
Discuss the market research that was conducted to identify innovative solutions for this investment (e.g., used an RFI to obtain four different solutions to evaluate, held open meetings with contractors to discuss investment scope, etc.). Also describe what data was used to make estimates such as, past or current contract prices for similar work, contractor provided estimates from RFIs or meetings, general market publications, etc.

	Alternative
	Description

	Alternative 1
	

	Alternative 2
	

	Alternative 3
	


2.
Summarize the results of your life‑cycle cost analysis performed for each investment and the underlying assumptions.

	Cost

Elements
	Alternative 1
	Alternative 2
	Alternative 3

	Element 1
	
	
	

	Element 2
	
	
	

	Element 3
	
	
	

	Element 4
	
	
	

	Element 5
	
	
	

	Total
	
	
	


3. 
Which alternative was chosen and why?

3.A. 
Are there any quantitative benefits that will be achieved through this investment (e.g., systems savings, cost avoidance, stakeholder benefits, etc)? Define the Return on Investment (ROI).

3.B. 
For the alternative selected, provide a financial summary, including Net Present Value by Year and Payback Period Calculations:

	YEAR = 
	FY
	FY
	FY
	FY
	FY
	FY
	FY
	FY
	FY

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	


4.
What is the date of your cost benefit analysis?

I. F. Risk Inventory and Assessment (All Assets)

In order to successfully address this issue on the business case and capital asset plan, you must have performed a risk assessment at the initial concept, included mandatory risk elements defined below and demonstrate active management of the risk throughout the life‑cycle of the investment.

For all investments, both IT and non‑IT, you must discuss each of the following risks and present your plans to eliminate, mitigate, or manage risk, with milestones and completion dates. If there is no risk to the investment achieving its goals from a risk category, indicate so. If there are other risks identified,

include them. Risk assessments should include risk information from all stakeholders and should be

performed at the initial concept stage and then monitored and controlled throughout the life‑cycle of the investment. Risk assessments for all investments must include: 1) schedule; 2) initial costs; 3) life‑cycle costs); 4) technical obsolescence; 5) feasibility; 6) reliability of systems; 7) dependencies and

interoperability between this investment and others; 8) surety (asset protection) considerations; 9) risk of creating a monopoly for future procurements; 10) capability of agency to manage the investment; and 11) overall risk of investment failure.

In addition, for IT investments, risk must be discussed in the following categories 12) organizational and change management; 13) business; 14) data/info; 15) technology; 16) strategic; 17) security; 18) privacy; and 19) project resources. For security risks, identify under the Description column the level of risk as high, medium, or basic. What aspect of security determines the level of risk, i.e., the need for confidentiality of information, availability of information or the system, reliability of the information or system? Under the Current Status column, list the milestones remaining to mitigate the risk.

NOTE: The FY2005 XML schema requires that agencies select from a predetermined set of values for the Risk Area and Probability of Occurrence. The data you previously entered into these fields is available here to guide you in making a new selection for each, but will not be included in the 300 submission.

	Date Identified
	Area of Risk
	Description
	Probability of

Occurrence
	Strategy for

Mitigation
	Current Status

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


1. 

What is the date of your risk management plan?

I.G.

Acquisition Strategy

In order to adequately address this area of the business case and capital asset plan you must employ a strong acquisition strategy that mitigates risk to the Federal government, accommodate Section 508 as needed, and use performance based contracts and (SOWs). If you are not using performance based fixed price contracts, your acquisition strategy should clearly define the risks that prompted the use of other than performance based contracts and SOWS. Finally, your implementation of the Acquisition Strategy must be clearly defined.

1.
Will you use a single contract or several contracts to accomplish this investment?

1.A.
What is the type of contract/task order if a single contract is used?

1B.
If multiple contract/task orders will be used, discuss the type, how they relate to each other to


reach the investment outcomes, and how much each contributes to the achievement of the


investment cost, schedule and performance goals. Also discuss the contract/task order solicitation


or contract provisions that allow the contractor to provide innovative and transformational


solutions.

2.
For other than firm‑fixed price, performance‑based contracts, define the risk not sufficiently


mitigated in the risk mitigation plan, for that contract/task order, that requires the Government to


assume the risk of contract achievement of cost, schedule and performance goals. Explain the


amount of risk the government will assume.

3.
Will you use financial incentives to motivate contractor performance (e.g. incentive fee, award


fee)?

4.
Discuss the competition process used for each contract/task order, including the use of RFP's,


schedules or other multiple agency contracts, etc?

5.
Will you use commercially available or COTS products for this investment?

5.A
To what extent will these items be modified to meet the unique requirements of this investment?

5.B
What prevented the use of COTS without modification?

6.
What is the date of your acquisition plan?

7.
How will you ensure Section 508 compliance?

8.
Acquisition Costs:

8.A.
For budget year, what percentage of the total investment is for hardware acquisition?

8.B.
For budget year, what percentage of the total investment is for software acquisition?

8.C.
For budget year, what percentage of the total investment is for services acquisition?

I.H. Project (Investment) and Funding Plan

In order to successfully address this section of the business case, you must demonstrate use of an Earned Value Management System (EVMS) that meets ANSIIEIA Standard 748, for both government and contractor costs, for those parts of the total investment that require development efforts (e.g., prototypes and testing in the planning phase and development efforts in the acquisition phase) and show how close the investment is to meeting the approved cost, schedule and performance goals. Information on EVMS is available at http://www.acq.osd.mil/pm. For those investments in the operations/steady state phase, you must perform an operational analysis as defined in the Capital Programming Guide to demonstrate how close the investment is to achieving the expected cost, schedule and performance goals for this phase. Program status information in this section must include both the contractor's part of the investments overall costs and milestone requirements as well as the government's costs and milestone requirements to successfully complete the investment phase, segment or module being reported.

Is this project an Existing Baseline? Yes/No

I.H.1. Description of performance‑based management system (PBMS)

Explain the methodology used by the agency to analyze and use the earned value performance data to manage performance. Describe the process you will use or used to verify that the contractor's project management system follows the ANSIIEIA Standard 748‑A. If the investment is operational (steady state), define the operational analysis system that will be used. If this is a mixed life‑cycle investment with both operational and development/modernization/enhancement (DME) system improvement aspects, EVMS must be used on the system improvement aspects of the investment and operational analysis on the operations aspects. Using information consistent with the work breakdown structure (WBS), provide the information requested in all parts of this section.

I.H.2. Original baseline (OMB‑approved at investment outset)

Identify the phase or segment/module that corresponds to the data in the I.H.2 table.

What are the cost and schedule goals for this phase or segment/module of the investment (e.g., what are the major investment milestones or events; when will each occur; and what is the estimated cost to accomplish each one)? Also identify the funding agency for each milestone or event if this is a multi​-agency investment. For operational or steady state projects, complete one line on the chart for each year of this phase. If the project is mixed life‑cycle there will be two parts to the chart; one for the 0&M portion and one for the developmental portion using EVMS. If this is a multi‑agency investment or one of the President's E‑Gov initiatives, use the detailed investment plan with milestones on the critical path, to identify agency funding for each module or milestone. (This baseline must be included in all subsequent reports, even when there are OMB‑approved baseline changes shown in I.H.3).

	Cost and Schedule Goals: Original Baseline for a Phase/Segment/Module of Project (Investment)

	Description of Milestone
	Schedule
	Planned Cost
	Funding Agency

	
	Start

Date
	End

Date
	Duration

(in days)
	
	

	1.
	
	
	
	
	

	2.
	
	
	
	
	

	3.
	
	
	
	
	

	Completion date:
	Total cost estimate at completion:


I.H.3. Proposed baseline/current baseline (applicable only if OMB‑approved the changes)

Identify in this section a proposed change to the original or current baseline or an OMB‑approved baseline change. What are the new cost and schedule goals for the phase or segment/module (e.g., what are the major investment milestones or events; when will each occur; and what is the estimated cost to accomplish each one)? Also identify the funding agency for each milestone or event if this is a multi​-agency investment. If this is a new investment in the FY 2005 budget year, this section will be blank for your initial submission.

	Cost and Schedule Goals:

Proposed_____ or Current (OMB-Approved)_____ Baseline for a Phase/Segment/Module of Project (Investment)

	Description of Milestone
	Schedule
	Planned Cost
	Funding Agency

	
	Start

Date
	End

Date
	Duration

(in days)
	
	

	1.
	
	
	
	
	

	2.
	
	
	
	
	

	3.
	
	
	
	
	

	Completion date:
	Total cost estimate at completion:


I.H.4 Actual performance and variance from OMB‑approved baseline (original or current)

A. This section is always filled in to reflect current status of the investment. It compares the OMB approved baseline and actual results for this phase, segment, or module of the investment. Show for each major investment milestones or events you planned (scheduled) to accomplish and the cost and what work was actually done and the cost. If the project is in the operational or steady state phase complete one line on the chart for each year. For these projects complete paragraphs C, D, F and G as appropriate. If this is a new investment in the FY 2005 budget year, this will be blank for your initial submission. OMB may ask for latest information during the budget review process.

	Comparison of OMB-Approved Baseline and Actual Outcome for

Phase/Segment/Module of a Project (Investment)

	
	OMB-Approved Baseline
	Actual Outcome

	
	Schedule
	
	
	Schedule
	
	

	Description of

Milestone
	Start

Date
	End

Date
	Duration (in

days)
	Planned

Cost
	Funding

Agency
	Start

Date
	End

Date
	Percent

Complete
	Actual

Cost

	1.
	
	
	
	
	
	
	
	
	

	2.
	
	
	
	
	
	
	
	
	

	3.
	
	
	
	
	
	
	
	
	

	Completion date: OMB-approved baseline:
	Estimated completion date:

	Total cost: OMB-approved baseline:
	Estimate at completion:


B.
Provide the following investment summary information from your EVMS data (as of date):

B.1.
Show the budgeted (planned) cost of work scheduled (BCWS): 
$

B.2.
Show budgeted (planned) cost of work actually performed (BCWP): 
$

B.3.
Show the actual cost of work performed (ACWP): 
$

B.4.
Provide a performance curve graph plotting BCWS, BCWP and ACWP on a monthly basis from inception of this phase or segment/module through the latest report. In addition, plot the ACWP curve to the estimated cost at completion (EAC) value, and provide the following EVMS variance analysis.

	Project (Investment) Summary (Cumulative)
	Value

	Cost Variance = (BCWP-ACWP) =
	

	Cost Variance % = (CVIBCWP) x 100% _
	

	Cost Performance Index (CPI) = (BCWP/ACWP) _
	

	Schedule Variance = (BCWP-BCWS) =
	

	Schedule Variance % = (SV/BCWS) x 100% _
	

	Schedule Performance Index (SPI) = (BCWP/BCWS) _
	

	Two independent Estimates at Completion (EAC) = ACWPcum + (Performance Factor (PF) X

(BAC minus BCWPcum)), where PF I = I /CPI, and PF2 = l/(CPI X SPI). =
	

	Variance at Completion (VAC) = (BAC minus EAC) for both EACs above =
	

	Variance at Completion % = (VAC/BAC) x 100% for both EACs above =
	

	Estimated Cost to Complete (ETC)=
	

	Expected Completion Date =
	


Definitions for Earned Value Management System:

ACWP ‑ Actual Cost of Work Performed ‑ What you paid.

BAC ‑ Budget At Completion ‑ The baseline (planned) budget for the investment.

BCWP ‑ Budgeted Cost for Work Performed ‑ The earned value.

BOWS ‑ Budgeted Cost for Work Scheduled ‑ The planned costs.

CPI ‑ Cost Performance Index ‑ The ratio of the budgeted to actual cost of work performed.

CV ‑ Cost Variance ‑ The difference between planned and actual cost of work performed.

EAC ‑ Estimate At Completion ‑ The latest estimated cost at completion.

ETC ‑ Estimate to Completion ‑ Funds needed to complete the investment.

PF ‑ Performance Factor ‑ The cost to earn a dollar of value, or ACWPIBCWP, or I/CPI.

SPI ‑ Schedule Performance Index ‑ The percent of the investment that has been completed.

SV ‑ Schedule Variance ‑ The variance between the actual and planned schedules.

VAC ‑ Variance at Completion ‑ The variance between the baseline and actual budget at completion.

C.
If cost and/or schedule variance are a negative 10 percent or more at the time of this report or EAC is projected to be 10 percent or more, explain the reason(s) for the variance(s).

D.
Provide performance variance. Explain based on work accomplished to date, whether or not you still expect to achieve your performance goals. If not, explain the reasons for the variance. For steady state projects, in addition to a discussion on whether or not the system is meeting the program objectives, discuss whether the needs of the owners and users are still being met.

E.
For investments using EVMS, discuss the contractor, government, and at least the two EAC index formulas in I.H.4.B, current estimates at completion. Explain the differences and the IPT's selected EAC for budgeting purposes. This paragraph is not applicable to operations/steady state investments.

F.
Discuss the corrective actions that will be taken to correct the variances, the risk associated with the actions, and how close the planned actions will bring the investment to the original baseline. Define proposed baseline changes, if necessary.

G.
If the investment cost, schedule or performance variances are 10% or greater, has the Agency Head concurred in the need to continue the program at the new baseline?

	Yes
	
	No
	


	Exhibit 300:  Part II: Additional Business Case Criteria for Information Technology




II. A. Enterprise Architecture

In order to successfully address this area of the business case and capital asset plan you must ensure that the investment is included in the agency's EA and CPIC process, and is mapped to and supports the Federal Enterprise Architecture. You must also ensure that the business case demonstrates the relationship between the investment and the business, data, application, and technology layers of the EA.

II.A.I
Business

A.
Is this investment identified in your agency's enterprise architecture? If not, why?

A. I
Will this investment be consistent with your agency's "to be" modernization blueprint?

B.
Was this investment approved through the EA Review committee at your agency?

C.
What are the major process simplification/reengineering/design projects that are required as part of this IT investment?

D.
What are the major organization restructuring, training, and change management projects that are required?

E.

Please list all the Lines of Business and Sub‑Functions from the FEA Business Reference Model that this IT investment supports. The primary BRM mapping for this initiative should have been identified with the last six digits of the unique project (investment) identifier in section 53.8. For a list of the BRM Lines of Business and Sub‑Functions, as well as guidance on mapping to the BRM, please see www.omb.gov. (Note: The Services for Citizens area and the Mode of Delivery area should be thought of collectively. If you identified your primary line of business/sub‑function in section 53.8 as a Service for Citizen or a Mode of Delivery, at a minimum you should identify the corresponding Mode of Delivery/Service for Citizen that applies in this section).

	Line of Business
	Sub-function
	Primary Mapping to BRM (Y/N)

	
	
	

	
	
	


II.A.2
Data

A.
What types of data will be used in this investment? Examples of data types are health data, geospatial data, natural resource data, etc.

B.
Does the data needed for this investment already exist at the Federal, State, or Local level? If so, what are your plans to gain access to that data?

C.
Are there legal reasons why this data cannot be transferred? If so, what are they and did you address them in the barriers and risk sections above?

D.
If this initiative processes spatial data, identify planned investments for spatial data and demonstrate how the agency ensures compliance with the Federal Geographic Data Committee standards required by OMB Circular A‑16.

E.
If this activity involves the acquisition, handling or storage of information that will be disseminated to the public or used to support information that will be disseminated to the public, explain how it will comply with your agency's Information Quality guidelines (section 515 requirements)?

F.
Managing business information means maintaining its authenticity, reliability, integrity, and usability and providing for its appropriate disposition. Address how the system will manage the business information (records) that it will contain throughout the information life cycle.

II.A.3
Application and Technology

A.
Discuss this major investment in relationship to the Service Component Reference Model Section of the FEA. Include a discussion of the components included in this major IT investment (e.g., knowledge management, content management, customer relationship management, etc). For detailed guidance regarding components, please refer to http://www.feapmo.gov and the SRM Release Document.

	Service Domain
	Service Type
	Component
	New Component

	
	
	
	  


B.
Are all of the hardware, applications, components, and web technology requirements for this investment included in the Agency EA Technical Reference Model? If not, please explain.

C.
Discuss this major IT investment in relationship to the Technical Reference Model section of the FEA. Identify each Service Area, Service Category, Service Standard, and Service Specification that collectively describes the technology supporting the major IT investment. For detailed guidance regarding the FEA TRM, please refer to http://www.feapmo.gov.

	Area Name
	Category Name
	Standard Name
	Specification Name
	New Specification

	
	
	
	
	


D.
Will the application leverage existing components and/or applications across the Government (i.e., FirstGov, Pay.Gov, etc). If so, please describe.

E.
Financial Management Systems and Projects, as indicated in Part One, must be mapped to the agency's financial management system inventory provided annually to OMB. Please identify the system name(s) and system acronym(s) as reported in the most recent systems inventory update required by Circular A‑11 section 52.4.

II. B. Security and Privacy

In order to successfully address this area of the business case, each question below must be answered at the investment (system/application) level, not at a program or agency level. Simply referring to security plans or other documents is not an acceptable response. For IT investments under development, security planning must proceed in parallel with the development of the system to ensure that IT security requirements and costs for the lifecycle of the investment are identified and validated. All IT investments must have up‑to‑date security plans and be fully certified and accredited prior to becoming operational. Anything short of a full certification and accreditation indicates that identified IT security weaknesses remain and need to be remedied and is therefore not adequate to ensure funding for the investment. Additionally, to ensure that requests for increased IT security funding are appropriately addressed and prioritized, the agency must identify: 1) current costs; 2) current IT security performance gaps; and 3) how the funding request will close the performance gaps. This information must be provided to OMB through the agencies' plan of action and milestone developed for the system and tied to the IT business case through the unique project (investment) identifier.

In addition, agencies must demonstrate that they have fully considered privacy in the context of this investment. Agencies must comply with Section 208 of the E‑government Act and forthcoming OMB implementing guidance and, in appropriate circumstances, conduct a privacy impact assessment that evaluates the privacy risks, alternatives and protective measures implemented at each stage of the information life cycle. Agencies should utilize the guidance provided in OMB Memoranda in conducting the PIA and submit a copy, using the unique project (investment) identifier, to OMB at PIAkomb.eop.gov.

II.B.I.
How is security provided and funded for this investment (e.g., by program office or by the CIO through the general support system/network)?

A.
What is the total dollar amount allocated to IT security for this investment in FY 2005? Please indicate whether an increase in IT security funding is requested to remediate IT security weaknesses, specifying the amount and a general description of the weakness.

II.B.2
Please describe how the investment (system/application) meets the following security requirements of the Federal Information Security Management Act, OMB policy, and NIST guidelines:

A.
Does the investment (system/application) have an up‑to‑date security plan that meets the requirements of OMB policy and NIST guidelines? What is the date of the plan?

B.
Has the investment been certified and accredited (C&A)?

Note: Certification and accreditation refers to a full C&A and does not mean interim authority to

operate. Additionally, specify the C&A methodology used (e.g., NIST guidelines) and the date of

the last review.

C.
Have the management, operational, and technical security controls been tested for effectiveness?  When were most recent tests performed?

D.
Have all system users been appropriately trained in the past year, including rules of behavior and consequences for violating the rules?

E.
How has incident handling capability been incorporated into the system or investment, including intrusion detection monitoring and audit log reviews? Are incidents reported to DHS' FedCIRC?

F.
Is the system operated by contractors either on‑site or at a contractor facility? If yes, does any such contract include specific security requirements required by law and policy? How are contractor security procedures monitored, verified, and validated by the agency?

II.B.3 
How does the agency ensure the effective use of security controls and authentication tools to protect privacy for those systems that promote or permit public access?

II.B.4 
How does the agency ensure that the handling of personal information is consistent with relevant government‑wide and agency policies?

II.B.5
If this is a new or significantly altered investment involving information in identifiable form collected from or about members of the public, has a Privacy Impact Assessment (PIA) for this investment been provided to OMB at PIAgomb.eop.gov with the investment's unique project (investment) identifier?

II. C. Government Paperwork Elimination Act (GPEA)

II.C.I 
If this investment supports electronic transactions or record‑keeping that is covered by GPEA, briefly describe the transaction or record‑keeping functions and how this investment relates to your agency's GPEA plan.

II.C.2
 What is the date of electronic conversion from your GPEA plan?

II.C.3 
Identify any OMB Paperwork Reduction Act (PRA) control numbers from information collections that are tied to this investment.

